SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 8:44 AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: 426 Const Calendar Day: 612 Date: 06-Feb-2014 Thursda)

y y _ _ rsaay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 05:00 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation at Hinge A of .
the WB bridge via a night lane closure. Update SFOBB Construction Newsletter. Misc MEP paperwork
and write diaries. This diary was for the night shift, 2000 on 2/6/2014 to 0400 on 2/7/2014.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump 129  0-000-000.129 -
The previous week, it was determined that the wrong sized pump motor was delivered with the assembly.
FWS plans to replace the Booster Pump motors on Feb 11. Performance test and training will be
performed on Feb 12. FWS is developing a performance test sign off sheet and a training agenda.
Caltrans Bridge Maintenance was informed of this and that the booster pump startup and operations
training would be postponed until February 12.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 4.00 0.00 0.00 4.00 D
Diary: Dispute
10" DIP installation 001  O-MSI-EFA.187 -
Steve Jensen performed the welding QC on the installation of the PS-22 similar pipe supports, installed
per the direction given in RFI 3485 et. al.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 426  Date: 06-Feb-2014  Thursday
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechanical Piping 001 O-MSI-EFA.187
The FWS crew, including Josh Johnson, spent the shift installing the temporary PS-22 similars at PP 128
on the WB bridge per the direction given in the response to RFI 3485R01, R02, and RO3.
For night work, the crew gets shift differential pay.
Equipment included small tools, a 200 volt welder, a2.4 HP generator, three crew trucks, and small tools.
The 2.5 hours of mobilzation and demobilization to and from the bridge this shift is captured under CCO
187 and not CCO 354 (Mechancial Change in Character).
Mechanical Piping 001 0-MSI-EFA.187 -
The FWS crew, including Josh Johnson,
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of Character 001  0-FWS-ELS.354 B
The towed port-a-potty and rented light tower will be paid under CCO 354 by monthly invoice.
The 2.5 hours of mobilzation and demobilization to and from the bridge this shift is captured under CCO
187 and not CCO 354 (Mechancial Change in Character).
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